

•

This default PDF was generated via NestForms. You can <u>clone this example form</u> <u>into your account</u>, start collecting and exporting data into this template in seconds.

Report details for the Event - 1235X Ward Grange, BANES, BA57 bob

235X Ward Grange, BANES, BA57 bob - Admin Template

21/12/2023

Site Details

Question	Answer
Project serial number?	1235X
Area code / Address	Ward Grange, BANES, BA57
GPS Location	53°44'22"N 6°19'22"W
Date & Time on location?	21/12/2023

Inspection Details and Checks

Question	Answer
What is the current status of the construction project?	Incomplete
Are there any changes to the plan or scope of the project that have caused delays?	Yes



Question	Answer
Describe changes to plan or scope of the project	Extra properties added that did not appear in the land survey
Comments & Images - changes to plan or scope of the project	Comments: Boundaries need to be audited again. Checklists to be created
How satisfied have you been with the timeline?	Satisfactory, On schedule
Are all of the necessary materials present on site?	No
Materials required?	Cherry picker 16 pallets (aerated blocks)
Have working relationships between contractors and suppliers been good?	No
No, why?	Still having to chase up Matchetts regularly
How effective has communication been between all parties?	Effective
Where can communication be improved?	It would be a good idea for all foremen to use offline survey apps in the future to speed up inspection and auditing processes.
General working relationships / all parties	Good



Question	Answer
Comments - working relationships	Ok in general. Resolved issue Hardman Ltd
Are there any current health and safety requirements that need to be reviewed or addressed?	Yes
Comments & Images - health and safety	Comments: More regular training preferred for some builders regarding equipment checks
How are the overall safety procedures on site?	Satisfactory
How clear are hazard warning signs for the construction workers?	Excellent
How can safety procedures be improved?	Unsafe site security problems - currently being addressed with the company More detailed equipment checks
Are there areas of the site where working conditions could be improved?	Yes



Question	Answer
Area comments & Images	Comments: Tea room - Hardly enough room for 10. We have around twenty people on break at any one time - many complaints

Inspection Details and checks continued

Question	Answer
How efficient are the construction processes currently being implemented?	Satisfactory
Are there any potential delays to the completion of the project?	No
How have labour productivity levels been on the construction site?	Satisfactory, Other
Other describe	Ward builders Ltd often late - addressed
Are all employees on site correctly trained and qualified?	No
Action required?	Suggest more regular health and safety training especially prior to specific jobs. Checklists/inspections and audits required.



Question	Answer
Are there any additional resources or services that would benefit the completed project?	No further comments
Have there been any unexpected incidents or problems during the project?	Yes
Please describe	Some workers taking breaks in unusual areas
Comments & Images - unexpected incidents or problems	Comments: Spritely Ltd as usual
How satisfied are you with the level of quality assurance?	Unsatisfied
Comments - Quality assurance	Some of the brick work required attention
Comments & Images - Quality assurance	Comments: Measurements incorrect



Question	Answer
What have been the most difficult challenges faced on the construction site?	Safety equipment checks and on occasion some late inspections and audits. Late deliveries.
Comments & Images - difficult challenges	Comments: Late deliveries often

Survey Sign Off

Question	Answer
First Name	bob
Last Name	Wright
Email Address	bob333@gmail.com
Contact Number	0123 12345
Date & Time	21/12/2023
Please Sign	7367)